

Student Information Desk

- In heavy use in some units
- Piloting in some schools
- About to revisit Case Management once SID upgraded to next version

Student Funding Administration

- Applications function up and running
- All core functionality in place by end of June 2016
- Full delivery by end of the Programme

Curriculum View

- Module form in use
- Working on programme form (core to be live by end of April 2016)
- Full delivery by end of the Programme

Paperless Admissions

- Consultant on site to progress scoping and planning
- Core functionality to be delivered by September 2016

Advising

- In use by entrant students by August 2016 with all functions in use by the end of 2016

Portal Administration

- Writing full Business Case
- Expecting to deliver by end of June 2016

Changes of Circumstance

- Re-engagement element being worked on
- All other elements delivered and in use

Collaborations & Study Abroad Outbound

- Delivery planned by the end of June 2016

Customer Relationship Management

- High level event and campaign management requirements approved by Programme Board